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Problem:

The ECS project currently has five High Performance Parallel Interface (HiPP1) switches deployed as part of Rel B.
These HiPPI switches contain varying levels of Switch Control Card (SCC) firmware versions which need to be upgraded
to one consistent version level.

Proposed Solution

Upgrade the switches to a baseline line level of version 2.05 for the Switch Control Card Ethernet Management Module
(SCC EEMM) and version 2.23 for the SCC firmware. The first installation will be done in the MiniDaac, then LaRC and
EDC. The installation for the MiniDaac can be done within the next week, LaRC and EDC will have to be coordinated
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